TASKBOARD

Product Backlog	In Progress	Completed
- Finish the remaining backend tables and relationships in Supabase. - Complete the remaining website pages. - Confirm which Sprint 1 user stories are done with the full team.	- Building the NavigSA backend in Supabase. - Perfecting the NavigSA website. - Updating Trello cards to match Sprint 1 progress.	- Set up the Supabase project for the NavigSA backend. - Continued improving the website pages. - Kept the Trello board updated with progress. - Logged the week's activities in the Agile logbook.

WALKTHROUGH

1. What do we need to do to advance this piece of work?	We need to finish the Supabase backend, complete the remaining website pages, and keep Trello in line with the work as Sprint 1 tasks move to done.
2. Is anyone working on anything that is not on the board?	No. All current work - the Supabase backend, website improvements, and Trello updates - is reflected on the board.
3. What do we need to finish as a team?	We need to finish the core backend, complete the website, and agree which Sprint 1 tasks are done before planning the next sprint.
4. Are there any bottlenecks or blockers to the flow of work?	No class was held this week. This cut down team discussion time, so some backend and website decisions were made independently and confirmed with the team afterwards.

LOGBOOK

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	No class was held. Started setting up the Supabase project for the NavigSA backend and carried on improving the website.
	2. What am I planning to complete between now and the next standup?	Continue building the backend in Supabase. Keep refining the website pages.
	3. What are my impediments (or risks or problems)?	No class reduced the amount of team discussion time available.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Continued building the backend in Supabase and improving the website.
	2. What am I planning to complete between now and the next standup?	Keep working on the backend and website. Check the Supabase setup against the Trello board.
	3. What are my impediments (or risks or problems)?	Parts of the Supabase setup took extra time to work out without a class session to discuss them.

Date:	6 August 2026	
Thursday	1. What did I complete since the last standup?	Kept perfecting the website and building out the backend. Updated the Trello cards to show current progress.
	2. What am I planning to complete between now and the next standup?	Finish the remaining website refinements. Review what is still open on the board.
	3. What are my impediments (or risks or problems)?	No class meant limited chances to review progress together as a team.

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Continued with the website and the Supabase backend. Logged the week's work in the Agile logbook and checked it against Trello.
	2. What am I planning to complete between now and the next standup?	Carry the remaining backend and website tasks into the following week.
	3. What are my impediments (or risks or problems)?	Without a class session, team-wide confirmation of progress was delayed.