NAVIGSA

Agile Logbook

21 - 24 July 2026

Module: PRP372S - Entrepreneurship WIL

Group: NavigSA

Prepared by: Nolwazi Zulu, Witcha Francisco, Tanatswa Mabhodha, Marc Kabala

NavigSA Task Board

Product Backlog	In Progress	Completed
- Confirm Sprint 1 task assignments with the full team. - Finalise the Product Backlog and agree priorities. - Prepare for Sprint 1 planning. - Begin structuring the Sprint Backlog.	- Setting up the NavigSA Trello board. - Drafting Product Backlog items from the problem identification research. - Preparing the Agile logbook for 21 - 24 July.	- Created the NavigSA Trello board and column structure. - Drafted the first set of Product Backlog items. - Logged the week's decisions and activities in the Agile logbook. - Reviewed and updated Trello card descriptions.

Walkthrough

What do we need to do to advance this piece of work?

We need to finish structuring the Trello board, turn the problem identification research into draft Product Backlog items, and confirm Sprint 1 task assignments with the full team.

Is anyone working on anything that is not on the board?

No. All current work - Trello board setup, Product Backlog drafting, and logbook documentation - is reflected on the board.

What do we need to finish as a team?

We need to finish drafting the initial Product Backlog, agree the backlog priorities, confirm Sprint 1 task assignments, and prepare the Sprint Backlog before development planning begins.

Are there any bottlenecks or blockers to the flow of work?

No class was held on 21 July, and no class was held on 24 July due to the lecturer's illness. Both reduced the amount of team discussion time available and slowed the pace of backlog drafting and confirmation.

Logbook

21 July 2026 - Tuesday

What did I complete since the last standup?

No class was held. Began setting up the NavigSA Trello board and created the initial column structure (Product Backlog, In Progress, Completed).

What am I planning to complete between now and the next standup?

Draft the first set of Product Backlog items from the community selection and problem identification research. Confirm the board structure with the team.

What are my impediments (or risks or problems)?

No class reduced the amount of team discussion time available. Product Backlog items still needed to be drafted from existing research notes.

22 July 2026 - Wednesday

What did I complete since the last standup?

Drafted the first set of Product Backlog items based on the problem identification research. Added the initial cards to the Trello board.

What am I planning to complete between now and the next standup?

Review the draft backlog items with the team. Begin assigning Sprint 1 responsibilities.

What are my impediments (or risks or problems)?

Some backlog items needed further detail before they could be assigned. Limited team availability affected how much could be reviewed together.

23 July 2026 - Thursday

What did I complete since the last standup?

Worked on the Agile logbook, documenting the week's activities and decisions. Reviewed the Trello board and updated card descriptions.

What am I planning to complete between now and the next standup?

Finalise the Product Backlog draft. Confirm Sprint 1 task assignments with the team.

What are my impediments (or risks or problems)?

Logbook entries needed to be cross-checked against the Trello board to keep both records consistent.

24 July 2026 - Friday

What did I complete since the last standup?

No class was held, as the lecturer was ill. The team used the time to continue refining Product Backlog items independently.

What am I planning to complete between now and the next standup?

Confirm the finalised Product Backlog and Sprint 1 task assignments with the full team at the next opportunity. Prepare for Sprint 1 planning.

What are my impediments (or risks or problems)?

Without a class session, team-wide confirmation of backlog priorities and task assignments was delayed.