NAVIGSA

Sprint Backlog

Chronological record of the 50 sprints

Project	NavigSA (Navigate SA – Student Application Services)
Team	Tanatswa Mabhodha, Marc Kabala, Nolwazi Zulu, Witcha Francisco
Lecturer	Prima Inderlal
Sprints recorded	14 July 2026 – 7 October 2026
Working days	Tuesday – Friday
Sprint length	One working day. Sprint N is labelled Day N.
Last updated	27 October 2026

50
Sprints

13
Weeks

50
Completed

13
User stories worked on

1. About this sprint backlog

Every sprint is linked to a user story in the Product Backlog, and the story is the sprint goal. Each entry records the sprint's tasks, the members responsible, its status and its labels (*user story*, *Sprint*, *Day*). Confirmed milestones use the dates given by the team. For the middle development sprints, where individual completion dates were not separately confirmed, tasks are summarised from the agreed backlog and the completed project.

2. Sprint overview

Sprint	Date	Day	User story	Members	Status
Week 1 · 14 July – 17 July 2026					
1	14 Jul 2026	Day 1	**US-02** Business Concept Definition	Tanatswa, Marc, Nolwazi, Witcha	Completed
2	15 Jul 2026	Day 2	**US-02** Business Concept Definition	Tanatswa, Marc, Nolwazi, Witcha	Completed
3	16 Jul 2026	Day 3	**US-04** Presentation Development and Delivery	Team; presentation led by Nolwazi	Completed
4	17 Jul 2026	Day 4	**US-02** Business Concept Definition	Tanatswa, Marc, Nolwazi, Witcha	Completed
Week 2 · 21 July – 24 July 2026					
5	21 Jul 2026	Day 5	**US-01** Community and Market Research	Team; research led by Tanatswa	Completed

Sprint	Date	Day	User story	Members	Status
6	22 Jul 2026	Day 6	**US-01** Community and Market Research	Team	Completed
7	23 Jul 2026	Day 7	**US-01** Community and Market Research	Team; research analysis led by Tanatswa	Completed
8	24 Jul 2026	Day 8	**US-04** Presentation Development and Delivery	Team	Completed
Week 3 · 28 July – 31 July 2026					
9	28 Jul 2026	Day 9	**US-07** Platform Design (UI/UX)	Marc	Completed
10	29 Jul 2026	Day 10	**US-07** Platform Design (UI/UX)	Marc	Completed
11	30 Jul 2026	Day 11	**US-07** Platform Design (UI/UX)	Marc	Completed
12	31 Jul 2026	Day 12	**US-07** Platform Design (UI/UX)	Witcha	Completed
Week 4 · 4 August – 7 August 2026					
13	4 Aug 2026	Day 13	**US-07** Platform Design (UI/UX)	Team	Completed
14	5 Aug 2026	Day 14	**US-35** Maintain Agile Project Documentation	Team	Completed
15	6 Aug 2026	Day 15	**US-34** Develop and Present NavigSA Brand Guide	Team	Completed
16	7 Aug 2026	Day 16	**US-36** Prepare and Submit Monthly Project Reports	Team	Completed
Week 5 · 11 August – 14 August 2026					
17	11 Aug 2026	Day 17	**US-08** System Architecture and Technical Design	Marc	Completed
18	12 Aug 2026	Day 18	**US-08** System Architecture and Technical Design	Marc	Completed
19	13 Aug 2026	Day 19	**US-08** System Architecture and Technical Design	Marc	Completed
20	14 Aug 2026	Day 20	**US-08** System Architecture and Technical Design	Marc	Completed
Week 6 · 18 August – 21 August 2026					
21	18 Aug 2026	Day 21	**US-09** Website Development: Setup and Backend	Marc, Tanatswa	Completed

Sprint	Date	Day	User story	Members	Status
22	19 Aug 2026	Day 22	**US-09** Website Development: Setup and Backend	Marc	Completed
23	20 Aug 2026	Day 23	**US-09** Website Development: Setup and Backend	Marc	Completed
24	21 Aug 2026	Day 24	**US-09** Website Development: Setup and Backend	Marc	Completed
Week 7 · 25 August – 28 August 2026					
25	25 Aug 2026	Day 25	**US-09** Website Development: Setup and Backend	Marc	Completed
26	26 Aug 2026	Day 26	**US-05** Trust, Verification, and Governance Design	Team	Completed
27	27 Aug 2026	Day 27	**US-05** Trust, Verification, and Governance Design	Team; review rules led by Witcha	Completed
28	28 Aug 2026	Day 28	**US-09** Website Development: Setup and Backend	Marc	Completed
Week 8 · 1 September – 4 September 2026					
29	1 Sep 2026	Day 29	**US-10** Website Development: Frontend	Marc	Completed
30	2 Sep 2026	Day 30	**US-10** Website Development: Frontend	Marc	Completed
31	3 Sep 2026	Day 31	**US-10** Website Development: Frontend	Marc	Completed
32	4 Sep 2026	Day 32	**US-10** Website Development: Frontend	Marc	Completed
Week 9 · 8 September – 11 September 2026					
33	8 Sep 2026	Day 33	**US-10** Website Development: Frontend	Marc	Completed
34	9 Sep 2026	Day 34	**US-10** Website Development: Frontend	Marc, Team	Completed
35	10 Sep 2026	Day 35	**US-10** Website Development: Frontend	Marc	Completed
36	11 Sep 2026	Day 36	**US-11** Website Testing and Launch	Team; fixes led by Marc	Completed
Week 10 · 15 September – 18 September 2026					
37	15 Sep 2026	Day 37	**US-10** Website Development: Frontend	Team	Completed

Sprint	Date	Day	User story	Members	Status
38	16 Sep 2026	Day 38	**US-09** Website Development: Setup and Backend	Team; technical presentation	Completed
39	17 Sep 2026	Day 39	**US-11** Website Testing and Launch	Team	Completed
40	18 Sep 2026	Day 40	**US-11** Website Testing and Launch	Team	Completed
Week 11 · 22 September – 25 September 2026					
41	22 Sep 2026	Day 41	**US-11** Website Testing and Launch	Team	Completed
42	23 Sep 2026	Day 42	**US-11** Website Testing and Launch	Marc	Completed
43	24 Sep 2026	Day 43	**US-11** Website Testing and Launch	Team	Completed
44	25 Sep 2026	Day 44	**US-31** Access Live Platform (Deployment and Launch)	Marc, Team	Completed
Week 12 · 29 September – 2 October 2026					
45	29 Sep 2026	Day 45	**US-31** Access Live Platform (Deployment and Launch)	Marc	Completed
46	30 Sep 2026	Day 46	**US-31** Access Live Platform (Deployment and Launch)	Team	Completed
47	1 Oct 2026	Day 47	**US-31** Access Live Platform (Deployment and Launch)	Team	Completed
48	2 Oct 2026	Day 48	**US-11** Website Testing and Launch	Team	Completed
Week 13 · 6 October – 7 October 2026					
49	6 Oct 2026	Day 49	**—** Project Documentation and Review	Team	Completed
50	7 Oct 2026	Day 50	**US-36** Prepare and Submit Monthly Project Reports	Team	Completed

3. Traceability: user stories to sprints

Which sprints delivered work for each user story.

ID	User story	Sprints	Sprint numbers
US-01	Community and Market Research	3	5–7
US-02	Business Concept Definition	3	1–2, 4
US-04	Presentation Development and Delivery	2	3, 8
US-05	Trust, Verification, and Governance Design	2	26–27
US-07	Platform Design (UI/UX)	5	9–13
US-08	System Architecture and Technical Design	4	17–20
US-09	Website Development: Setup and Backend	7	21–25, 28, 38
US-10	Website Development: Frontend	8	29–35, 37
US-11	Website Testing and Launch	7	36, 39–43, 48
US-31	Access Live Platform (Deployment and Launch)	4	44–47
US-34	Develop and Present NavigSA Brand Guide	1	15
US-35	Maintain Agile Project Documentation	1	14
US-36	Prepare and Submit Monthly Project Reports	2	16, 50
—	Project Documentation and Review	1	49

4. Sprint details

Week 1

14 July – 17 July 2026

Sprint 1 · Tuesday 14 July 2026

Completed

USER STORY	**US-02** Business Concept Definition
TASKS	• Write problem statement • Define NavigSA solution/business idea • Define six service offerings • Map problems to solutions • Segment beneficiaries
MEMBERS	Tanatswa, Marc, Nolwazi, Witcha
LABELS	User Story 2 · Sprint 1 · Day 1

Sprint 2 · Wednesday 15 July 2026

Completed

USER STORY	**US-02** Business Concept Definition
TASKS	• Define customer profile, decision maker and persona • Define customer benefits and core value drivers • Map marketing and information channels • Map seasonal buying behaviour and timing
MEMBERS	Tanatswa, Marc, Nolwazi, Witcha
LABELS	User Story 2 · Sprint 2 · Day 2

Sprint 3 · Thursday 16 July 2026

Completed

USER STORY	**US-04** Presentation Development and Delivery
TASKS	• Create initial slide deck content and structure • Present the NavigSA business concept for Project Presentation 3
MEMBERS	Team; presentation led by Nolwazi
LABELS	User Story 4 · Sprint 3 · Day 3

Sprint 4 · Friday 17 July 2026

Completed

USER STORY	**US-02** Business Concept Definition
TASKS	• Define trust pillars and competitor comparison • Write the value proposition • Compile the reference list for Deliverable 1
MEMBERS	Tanatswa, Marc, Nolwazi, Witcha
LABELS	User Story 2 · Sprint 4 · Day 4

Week 2

21 July – 24 July 2026

Sprint 5 · Tuesday 21 July 2026

Completed

USER STORY	**US-01** Community and Market Research
TASKS	• Identify and define the target online community • Assign team roles and areas of expertise • Research demographics and platform habits • Identify affected people and shared characteristics
MEMBERS	Team; research led by Tanatswa
LABELS	User Story 1 · Sprint 5 · Day 5

Sprint 6 · Wednesday 22 July 2026

Completed

USER STORY	**US-01** Community and Market Research
TASKS	• Identify seasonal recurrence • Explain why the problem is worth solving • Conduct structured interviews with prospective students and service providers
MEMBERS	Team
LABELS	User Story 1 · Sprint 6 · Day 6

Sprint 7 · Thursday 23 July 2026

Completed

USER STORY	**US-01** Community and Market Research
TASKS	• Document and analyse interview findings and pain points • Confirm problem urgency and willingness to pay from research data
MEMBERS	Team; research analysis led by Tanatswa
LABELS	User Story 1 · Sprint 7 · Day 7

Sprint 8 · Friday 24 July 2026

Completed

USER STORY	**US-04** Presentation Development and Delivery
TASKS	• Revise the presentation to incorporate market research findings
MEMBERS	Team
LABELS	User Story 4 · Sprint 8 · Day 8

Week 3

28 July – 31 July 2026

Sprint 9 · Tuesday 28 July 2026

Completed

USER STORY	**US-07** Platform Design (UI/UX)
TASKS	• Create website wireframes • Finalise logo, colour palette, and fonts
MEMBERS	Marc
LABELS	User Story 7 · Sprint 9 · Day 9

Sprint 10 · Wednesday 29 July 2026 — Completed

USER STORY	**US-07** Platform Design (UI/UX)
TASKS	• Design student registration and verification flow
MEMBERS	Marc
LABELS	User Story 7 · Sprint 10 · Day 10

Sprint 11 · Thursday 30 July 2026 — Completed

USER STORY	**US-07** Platform Design (UI/UX)
TASKS	• Design provider onboarding flow
MEMBERS	Marc
LABELS	User Story 7 · Sprint 11 · Day 11

Sprint 12 · Friday 31 July 2026 — Completed

USER STORY	**US-07** Platform Design (UI/UX)
TASKS	• Design multilingual content page layout
MEMBERS	Witcha
LABELS	User Story 7 · Sprint 12 · Day 12

Week 4

4 August – 7 August 2026

Sprint 13 · Tuesday 4 August 2026 — Completed

USER STORY	**US-07** Platform Design (UI/UX)
TASKS	• Present the website prototype
MEMBERS	Team
LABELS	User Story 7 · Sprint 13 · Day 13

Sprint 14 · Wednesday 5 August 2026 — Completed

USER STORY	**US-35** Maintain Agile Project Documentation
TASKS	• Work on sprint boards, Sprint Backlog structure, and Agile Logbook
MEMBERS	Team
LABELS	User Story 35 · Sprint 14 · Day 14

Sprint 15 · Thursday 6 August 2026 — Completed

USER STORY	**US-34** Develop and Present NavigSA Brand Guide
TASKS	• Develop the Brand Guide and present it alongside the Trello board and sprint boards
MEMBERS	Team
LABELS	User Story 34 · Sprint 15 · Day 15

Sprint 16 · Friday 7 August 2026 — Completed

USER STORY	**US-36** Prepare and Submit Monthly Project Reports
TASKS	• Prepare the July Monthly Report and July Register for submission
MEMBERS	Team
LABELS	User Story 36 · Sprint 16 · Day 16

Week 5

11 August – 14 August 2026

Sprint 17 · Tuesday 11 August 2026 — Completed

USER STORY	**US-08** System Architecture and Technical Design
TASKS	• Decide on the technology stack and draw the system architecture diagram
MEMBERS	Marc
LABELS	User Story 8 · Sprint 17 · Day 17

Sprint 18 · Wednesday 12 August 2026 — Completed

USER STORY	**US-08** System Architecture and Technical Design
TASKS	• Define the API architecture and endpoint structure
MEMBERS	Marc
LABELS	User Story 8 · Sprint 18 · Day 18

Sprint 19 · Thursday 13 August 2026 — Completed

USER STORY	**US-08** System Architecture and Technical Design
TASKS	• Define the security architecture
MEMBERS	Marc
LABELS	User Story 8 · Sprint 19 · Day 19

Sprint 20 · Friday 14 August 2026 — Completed

USER STORY	**US-08** System Architecture and Technical Design
TASKS	• Define the deployment architecture
MEMBERS	Marc
LABELS	User Story 8 · Sprint 20 · Day 20

Week 6

18 August – 21 August 2026

Sprint 21 · Tuesday 18 August 2026

Completed

USER STORY	**US-09** Website Development: Setup and Backend
TASKS	• Set up repository structure • Define database schema and data relationships • Configure the actual backend/database services used for NavigSA
MEMBERS	Marc, Tanatswa
LABELS	User Story 9 · Sprint 21 · Day 21

Sprint 22 · Wednesday 19 August 2026

Completed

USER STORY	**US-09** Website Development: Setup and Backend
TASKS	• Implement student registration and document-related functionality included in the completed platform
MEMBERS	Marc
LABELS	User Story 9 · Sprint 22 · Day 22

Sprint 23 · Thursday 20 August 2026

Completed

USER STORY	**US-09** Website Development: Setup and Backend
TASKS	• Implement provider registration and relevant provider/document administration functionality included in the completed platform
MEMBERS	Marc
LABELS	User Story 9 · Sprint 23 · Day 23

Sprint 24 · Friday 21 August 2026

Completed

USER STORY	**US-09** Website Development: Setup and Backend
TASKS	• Implement review/testimonial and service-related functionality included in the completed platform
MEMBERS	Marc
LABELS	User Story 9 · Sprint 24 · Day 24

Week 7

25 August – 28 August 2026

Sprint 25 · Tuesday 25 August 2026

Completed

USER STORY	**US-09** Website Development: Setup and Backend
TASKS	• Complete authentication/login functionality and backend checks/tests appropriate to the implemented platform
MEMBERS	Marc
LABELS	User Story 9 · Sprint 25 · Day 25

Sprint 26 · Wednesday 26 August 2026 — Completed

USER STORY	**US-05** Trust, Verification, and Governance Design
TASKS	• Define student verification requirements • Provider onboarding/accreditation requirements • Workflow for verified status
MEMBERS	Team
LABELS	User Story 5 · Sprint 26 · Day 26

Sprint 27 · Thursday 27 August 2026 — Completed

USER STORY	**US-05** Trust, Verification, and Governance Design
TASKS	• Define testimonial/review submission rules and refund policy for document errors on rejected applications
MEMBERS	Team; review rules led by Witcha
LABELS	User Story 5 · Sprint 27 · Day 27

Sprint 28 · Friday 28 August 2026 — Completed

USER STORY	**US-09** Website Development: Setup and Backend
TASKS	• Complete backend integration and resolve implementation issues before the backend review
MEMBERS	Marc
LABELS	User Story 9 · Sprint 28 · Day 28

Week 8

1 September – 4 September 2026

Sprint 29 · Tuesday 1 September 2026 — Completed

USER STORY	**US-10** Website Development: Frontend
TASKS	• Build and refine the React frontend structure and homepage interface
MEMBERS	Marc
LABELS	User Story 10 · Sprint 29 · Day 29

Sprint 30 · Wednesday 2 September 2026 — Completed

USER STORY	**US-10** Website Development: Frontend
TASKS	• Build services/pricing and about/team interface sections
MEMBERS	Marc
LABELS	User Story 10 · Sprint 30 · Day 30

Sprint 31 · Thursday 3 September 2026

Completed

USER STORY	**US-10** Website Development: Frontend
TASKS	• Build student registration/verification and provider onboarding interface sections as implemented
MEMBERS	Marc
LABELS	User Story 10 · Sprint 31 · Day 31

Sprint 32 · Friday 4 September 2026

Completed

USER STORY	**US-10** Website Development: Frontend
TASKS	• Connect frontend forms to backend services and refine responsive styling
MEMBERS	Marc
LABELS	User Story 10 · Sprint 32 · Day 32

Week 9

8 September – 11 September 2026

Sprint 33 · Tuesday 8 September 2026

Completed

USER STORY	**US-10** Website Development: Frontend
TASKS	• Complete remaining frontend functionality and integration work required for the working website
MEMBERS	Marc
LABELS	User Story 10 · Sprint 33 · Day 33

Sprint 34 · Wednesday 9 September 2026

Completed

USER STORY	**US-10** Website Development: Frontend
TASKS	• Review the frontend and confirm the required user-facing pages and interactions are in place
MEMBERS	Marc, Team
LABELS	User Story 10 · Sprint 34 · Day 34

Sprint 35 · Thursday 10 September 2026

Completed

USER STORY	**US-10** Website Development: Frontend
TASKS	• Integrate and check the completed frontend and backend functionality
MEMBERS	Marc
LABELS	User Story 10 · Sprint 35 · Day 35

Sprint 36 · Friday 11 September 2026

Completed

USER STORY	**US-11** Website Testing and Launch
TASKS	• Review website functionality and resolve issues identified before the supervisor review
MEMBERS	Team; fixes led by Marc
LABELS	User Story 11 · Sprint 36 · Day 36

Week 10

15 September – 18 September 2026

Sprint 37 · Tuesday 15 September 2026

Completed

USER STORY	**US-10** Website Development: Frontend
TASKS	• Confirm frontend completion and prepare to report progress to the supervisor
MEMBERS	Team
LABELS	User Story 10 · Sprint 37 · Day 37

Sprint 38 · Wednesday 16 September 2026

Completed

USER STORY	**US-09** Website Development: Setup and Backend
TASKS	• Present the backend to the supervisor and receive feedback • Supervisor was happy with the backend
MEMBERS	Team; technical presentation
LABELS	User Story 9 · Sprint 38 · Day 38

Sprint 39 · Thursday 17 September 2026

Completed

USER STORY	**US-11** Website Testing and Launch
TASKS	• Review the website after the supervisor meeting and address any required refinements
MEMBERS	Team
LABELS	User Story 11 · Sprint 39 · Day 39

Sprint 40 · Friday 18 September 2026

Completed

USER STORY	**US-11** Website Testing and Launch
TASKS	• Continue final integration and functionality review for the completed website
MEMBERS	Team
LABELS	User Story 11 · Sprint 40 · Day 40

Week 11

22 September – 25 September 2026

Sprint 41 · Tuesday 22 September 2026

Completed

USER STORY	**US-11** Website Testing and Launch
TASKS	• Check key website journeys and confirm the working frontend/backend connection
MEMBERS	Team
LABELS	User Story 11 · Sprint 41 · Day 41

Sprint 42 · Wednesday 23 September 2026

Completed

USER STORY	**US-11** Website Testing and Launch
TASKS	• Resolve final website issues identified during review
MEMBERS	Marc
LABELS	User Story 11 · Sprint 42 · Day 42

Sprint 43 · Thursday 24 September 2026

Completed

USER STORY	**US-11** Website Testing and Launch
TASKS	• Conduct a final review of the website and prepare the live version for submission
MEMBERS	Team
LABELS	User Story 11 · Sprint 43 · Day 43

Sprint 44 · Friday 25 September 2026

Completed

USER STORY	**US-31** Access Live Platform (Deployment and Launch)
TASKS	• Prepare live-site deployment and confirm the site is ready to be accessed online
MEMBERS	Marc, Team
LABELS	User Story 31 · Sprint 44 · Day 44

Week 12

29 September – 2 October 2026

Sprint 45 · Tuesday 29 September 2026

Completed

USER STORY	**US-31** Access Live Platform (Deployment and Launch)
TASKS	• Complete final live-site checks and confirm the deployment configuration
MEMBERS	Marc
LABELS	User Story 31 · Sprint 45 · Day 45

Sprint 46 · Wednesday 30 September 2026 — Completed

USER STORY	**US-31** Access Live Platform (Deployment and Launch)
TASKS	• Verify the website before submitting the live link
MEMBERS	Team
LABELS	User Story 31 · Sprint 46 · Day 46

Sprint 47 · Thursday 1 October 2026 — Completed

USER STORY	**US-31** Access Live Platform (Deployment and Launch)
TASKS	• Submit the link to the fully functional NavigSA website deployed on Vercel
MEMBERS	Team
LABELS	User Story 31 · Sprint 47 · Day 47

Sprint 48 · Friday 2 October 2026 — Completed

USER STORY	**US-11** Website Testing and Launch
TASKS	• Complete final checks around the live website and project evidence following submission
MEMBERS	Team
LABELS	User Story 11 · Sprint 48 · Day 48

Week 13

6 October – 7 October 2026

Sprint 49 · Tuesday 6 October 2026 — Completed

USER STORY	— Project Documentation and Review
TASKS	• Review project records and ensure the completed work is reflected in project documentation
MEMBERS	Team
LABELS	User Story — · Sprint 49 · Day 49

Sprint 50 · Wednesday 7 October 2026 — Completed

USER STORY	**US-36** Prepare and Submit Monthly Project Reports
TASKS	• Complete and submit the monthly report and register
MEMBERS	Team
LABELS	User Story 36 · Sprint 50 · Day 50