TASKBOARD

Product Backlog	In Progress	Completed
- Begin implementing Sprint 1 tasks. - Monitor Sprint 1 progress using the Trello board. - Update task statuses throughout the sprint. - Raise blockers during the next Daily Scrum.	- Awaiting final confirmation from all team members before development begins. - Preparing for Sprint 1 development. - Checking team readiness for assigned Sprint 1 tasks. - Reviewing final sprint responsibilities.	- Presented the NavigSA Figma prototype to the lecturer and class. - Demonstrated the planned website layout and user flow. - Received feedback on the prototype and Product Backlog. - Updated the Trello Product Backlog. - Converted backlog items into customer-focused user stories. - Organised backlog items in priority order. - Added detailed subtasks to Product Backlog Items. - Assigned responsibilities to team members. - Reviewed the Product Backlog with the team. - Identified user stories for Sprint 1. - Prepared and finalised the Sprint Backlog. - Completed Sprint 1 planning.

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Begin Sprint 1 implementation, monitor task progress on Trello, update sprint task statuses regularly, and raise blockers during the next Daily Scrum.
2. Is anyone working on anything that is not on the board?	No, all current work aligns with the NavigSA Scrum process, including Product Backlog refinement, Sprint Backlog preparation, task assignment, Sprint 1 planning, and preparation for development.
3. What do we need to finish as a team?	Final confirmation from all team members, clear understanding of Sprint 1 responsibilities, preparation for development, and daily tracking of Sprint 1 tasks on the Trello board.
4. Are there any bottlenecks or blockers to the flow of work?	Development progress depends on all team members confirming their assigned tasks and completing work on schedule. Sprint progress may be affected if blockers are not raised during the Daily Scrum.

LOGBOOK

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Presented the NavigSA Figma prototype to the lecturer and class. Demonstrated the planned website layout and user flow. Received feedback on the prototype and Product Backlog. Took notes on improvements required for the Trello board. Discussed how to restructure the Product Backlog using Scrum principles.
	2. What am I planning to complete between now and the next standup?	Update the Product Backlog based on the lecturer's feedback. Rewrite backlog items as customer-focused user stories. Assign team members to each Product Backlog Item. Prioritise the Product Backlog.
	3. What are my impediments (or risks or problems)?	Some backlog items needed to be restructured to match Scrum standards. Team agreement was required on backlog priorities before Sprint Planning.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Updated the Trello Product Backlog. Converted backlog items into user stories from the customer's perspective. Organised backlog items in priority order. Added detailed subtasks to Product Backlog Items. Assigned responsibilities to team members.
	2. What am I planning to complete between now and the next standup?	Review the updated Product Backlog with the team. Identify Product Backlog Items for Sprint 1. Refine the backlog based on team feedback. Continue preparing the Sprint Backlog.
	3. What are my impediments (or risks or problems)?	Some Product Backlog Items required team confirmation before they could be finalised. Sprint priorities still needed to be agreed upon by the team.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Reviewed the Product Backlog with the team. Finalised the order of high-priority backlog items. Identified user stories to include in Sprint 1. Confirmed responsibilities for the first sprint. Ensured the Figma prototype aligned with the planned backlog items.
	2. What am I planning to complete between now and the next standup?	Prepare the Sprint Backlog. Break Product Backlog Items into sprint tasks. Estimate the effort required for Sprint 1. Ensure all team members understand their assigned tasks.
	3. What are my impediments (or risks or problems)?	Final sprint estimates required input from all team members. Minor backlog refinements were still needed before Sprint Planning.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Completed Sprint 1 planning. Finalised the Sprint Backlog for the upcoming sprint. Reviewed Trello to ensure Product Backlog Items were organised correctly. Confirmed team responsibilities for Sprint 1. Prepared the project for the start of development.
	2. What am I planning to complete between now and the next standup?	Begin implementing Sprint 1 tasks. Monitor progress using the Trello board. Update task statuses throughout the sprint. Raise any blockers during the next Daily Scrum.
	3. What are my impediments (or risks or problems)?	Awaiting final confirmation from all team members before development begins. Development progress depends on each member completing assigned tasks on schedule.