# NAVIGSA
## Agile Logbook

**4 - 7 August 2026**
**Module:** PRP372S - Entrepreneurship WIL
**Group:** NavigSA
**Prepared by:** Tanatswa Mabhodha
**Student number:** 220637482

## NavigSA Task Board

| Product Backlog | In Progress | Completed |
|---|---|---|
| - Begin System Architecture and Technical Design (decide the technology stack and draw the system architecture diagram).<br>- Plan the Website Development: Setup and Backend sprints. | - Preparing for system architecture and technical design. | - Moderated the UI/UX design of the NavigSA application.<br>- Updated the sprint boards and organised and structured the user stories.<br>- Completed the NavigSA Brand Guide.<br>- Completed the feasibility study.<br>- Submitted the July Monthly Report and completed the July Register. |

## Walkthrough

**What do we need to do to advance this piece of work?**
We need to begin the system architecture and technical design by deciding on the technology stack and drawing the system architecture diagram, so that development can start.

**Is anyone working on anything that is not on the board?**
No. All current work (UI/UX design, Agile documentation, the Brand Guide, the feasibility study and the monthly report and register) is reflected on the board.

**What do we need to finish as a team?**
We need to confirm the technology stack, agree the system architecture, and keep the sprint boards and Agile Logbook up to date as we move into development.

**Are there any bottlenecks or blockers to the flow of work?**
None that stopped progress. Several deliverables were due in the same week, so the team had to manage its time carefully.

## Logbook

### *4 August 2026 - Tuesday*

**What did I complete since the last standup?**
Moderated the UI/UX design of the NavigSA application, reviewing the website layout and user flow with the team.

**What am I planning to complete between now and the next standup?**
Work on the Agile project documentation: update the sprint boards and organise the user stories.

**What are my impediments (or risks or problems)?**
None. The prototype and design were ready for review.

## *5 August 2026 - Wednesday*

**What did I complete since the last standup?**
Worked on the Agile project documentation. Updated the sprint boards, and organised and structured the user stories so each one is clear and linked to its tasks.

**What am I planning to complete between now and the next standup?**
Complete the NavigSA Brand Guide and begin the feasibility study.

**What are my impediments (or risks or problems)?**
None. The user stories and sprint boards were up to date.

## *6 August 2026 - Thursday*

**What did I complete since the last standup?**
Completed the NavigSA Brand Guide, documenting the logo, colour palette and fonts, and presented it alongside the Trello board and sprint boards.

**What am I planning to complete between now and the next standup?**
Complete the feasibility study. Prepare the July Monthly Report and July Register.

**What are my impediments (or risks or problems)?**
None. The branding had already been finalised during the design sprints.

## *7 August 2026 - Friday*

**What did I complete since the last standup?**
Completed the feasibility study. Submitted the July Monthly Report and completed the July Register.

**What am I planning to complete between now and the next standup?**
Begin the system architecture and technical design: decide on the technology stack and draw the system architecture diagram.

**What are my impediments (or risks or problems)?**
Several deliverables were due on the same day, so time had to be managed carefully to finish each one.